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objectives of the system; existing sys-
tems resources (including communica-
tions); existing personnel and budget
resources for the maintenance and op-
eration of the system.

(b) Alternative systems analysis. Alter-
native systems should be analyzed as
applicable. For the alternatives consid-
ered, the analysis should encompass in-
cremental initial costs; required main-
tenance and operating budget and per-
sonnel resources; and expected bene-
fits. Improved use of existing re-
sources, as applicable, should be con-
sidered also.

(c) Procurement and system start-up
analysis. Procurement and system
start-up methods should be considered
in the analysis. Federal-aid laws, regu-
lations, policies, and procedures pro-
vide considerable flexibility to accom-
modate the special needs of systems
procurement.

(d) Special features analysis. Unique or
special features including special com-
ponents and functions (such as emer-
gency vehicle priority control, redun-
dant hardware, closed circuit tele-
vision, etc.) should be specifically
evaulated in relation to the objectives
of the system and incremental initial
costs, operating costs, and resource re-
quirements.

(e) Analysis of laws and ordinances.
Existing traffic laws, ordinances, and
regulations relevant to the effective
operation of the proposed system shall
be reviewed to ensure compatibility.

() Implementation plan. The final ele-
ment in the traffic engineering anal-
ysis shall be an implementation plan.
It shall include needed legislation, sys-
tems design, procurement methods,
construction management procedures
including acceptance testing, system
start-up plan, operation and mainte-
nance plan. It shall include necessary
institutional arrangements and the
dedication of needed personnel and
budget resources required for the pro-
posed system.

(Approved by the Office of Management and
Budget under control number 2125-0512)

[49 FR 8436, Mar. 7, 1984, as amended at 59 FR
33910, July 1, 1994]
§655.411 Project administration.

(a) Prior to authorization of Federal-
aid highway funds for construction,

§655.601

there should be a commitment to the
operations plan (see §655.409 (f)).

(b) The plans, specifications and esti-
mates submittal shall include a total
system acceptance plan.

(c) Project approval actions are dele-
gated to the Division Administrator.
Approval actions for traffic surveil-
lance and control system projects cost-
ing over $1,000,000 are subject to review
by the Regional Administrator prior to
approval of plans, specifications, and
estimates.

(d) System start-up is an integral
part of a surveillance and control
project.

(1) Costs for system start-up, over
and above those attributable to routine
maintenance and operation, are eligi-
ble for Federal-aid funding.

(2) Final project acceptance should
not occur until after completion of the
start-up phase.

Subpart E—[Reserved]

Subpart F—Traffic Control Devices
on Federal-Aid and Other
Streets and Highways

SOURCE: 48 FR 46776, Oct. 14, 1983, unless
otherwise noted.

§655.601 Purpose.

To prescribe the policies and proce-
dures of the Federal Highway Adminis-
tration (FHWA) to obtain basic uni-
formity of traffic control devices on all
streets and highways in accordance
with the following references that are
approved by the FHWA for application
on Federal-aid projects:

(a) Manual on Uniform Traffic Con-
trol Devices for Streets and Highways
(MUTCD), FHWA, 1988, including Revi-
sion No.1 dated January 17, 1990, Revi-
sion No. 2 dated March 17, 1992, Revi-
sion No. 3 dated September 3, 1993, ““Er-
rata No. 1 to the 1988 MUTCD, Revision
3 dated November 1, 1994,” Revision No.
4 dated November 1, 1994, Revision No.
4a (modified) dated February 19, 1998,
Revision No. 5 dated December 24, 1996,
and Revision No. 6, dated June 19, 1998.
This publication is incorporated by ref-
erence in accordance with 5 U.S.C.
552(a) and 1 CFR part 51 and is on file
at the Office of the Federal Register,
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